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August 7, 2015

Subject: Transmittal of the V.C. Summer Units 2 & 3 AP1000® EPC Schedule Data Date
August 3, 2015, Revision 77 — Primavera Database Including the Current Working
Schedule, Performance Measurement Baseline, Month End Reports & Installation

Notes

Reference: 1) Engineering, Procurement, and Construction Agreement for AP1000® Nuclear
Power Plants, Dated May 23, 2008 — V.C. Summer Units 2 and 3 (“Agreement”)

Attachment: A) Deliverables as Noted
Action: No Action Required

Dear Mr. Jones:

Transmitted herewith is the V.C. Summer Integrated Project Schedule (IPS) update, documenting
progress through August 3, 2015. The attached files correspond to a forecasted Unit 2 Substantial
Completion date of September 28, 2019. This is 101 days negative float to the June 2019 Target
Substantial Completion. In order to reduce this negative float the Consortium continues to pursue
schedule mitigation opportunities to support the June 2019 Target Substantial Completion.

The Consortium is pursuing mitigation opportunities on multiple fronts including but not limited to the

following:

¢ Shield Building Assembly
o Optimized weld process and durations
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o Precision alignment to provide engineering early information for resolution of fit-up issues
o Assumption of 30% Alternate Weld Detail confirmed during erection could reduce weld time
o Timely delivery of tension ring and air inlet

e Nuclear Island
o Parallel work fronts
o Installation of bulk commodities performed on multiple shifts
o Standardize supports/platforms/structural steel
o 2nd shift with support staff

Project management initiatives:
¢ Increased monitoring of the E & P organizations
Aggressive use of milestone and issue management
Continued utilization of the OCC/PMO Organizations
Area management focus
Weekly area managers meeting with 3 week look ahead
Plan of the day (POD) led by Project Directors focused on daily expectations
Continue development of the Construction Efficiency and Effectiveness (CEE) initiatives

The Unit 3 forecasted Substantial Completion date is June 7, 2020 and is currently 9 days positive float to
the June 2020 Target Substantial Completion. The Unit 2 and 3 Substantial Completion Dates include a
number of assumptions notably expediting the NNI Shield Building Modules and maintaining delivery
dates for CAO1 and CA20 on Unit 3. The information is preliminary in nature and the Substantial
Completion dates have not been accepted by the Owner as of the date of this report.

Edit access has been provided for the users of the Citrix instance of the Primavera database for the
purpose of developing customized reports. Since this schedule database contains information that is
proprietary to Westinghouse and CB&I, the V.C. Summer Consortium Planners are the only individuals
that are authorized for official publication related to this schedule.

Please contact Terry Elam at (803) 932-5454, or the undersigned regarding any questions concerning the
information contained in this submittal.

Sincerely,
7 4 |
(\CE ’L»(" Q{ e MAA u/

Carl Churchman
Consortium Project Director
Westinghouse Electric Company LLC

JLC/CDC/cef
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cc: Alan D. Torres — SCE&G
Abney A. Smith — SCE&G
Carlette Walker - SCE&G
Robert B. Stokes - SCE&G
April Rice — SCE&G
David Lavigne — SCE&G
Larry Cunningham — SCE&G
Roosevelt Word — SCE&G
Al Bynum — SCE&G
Guy Bradley — SCE&G
Bernie Hydrick — SCE&G
Marion Cherry — SCE&G
William Macecevic — Westinghouse
Joel Hjelseth — Westinghouse
Daniel Magnarelli — Westinghouse
Frank Gill — Westinghouse
JoAnne Hyde — Westinghouse
Brian McIntyre — Westinghouse
Patrick Young — Westinghouse
Rodney Cavalieri — Westinghouse
Travis Tomb — Westinghouse
Jeff Coward — Westinghouse
Michael Frankle — Westinghouse
Linda Ackerman — Westinghouse
Duane Olcsvary — Westinghouse
Lisa Cazalet — Westinghouse
Eric Linhart — Westinghouse
Susan May — Westinghouse
Denise Cervenyak — Westinghouse
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Kenneth Hollenbach — CB&I Stone & Webster
Sean Burk — CB&I Stone & Webster
William O. Wood — CB&I Stone & Webster
Charlie White — CB&I Stone & Webster
Lucinda Vasbinder — CB&I Stone & Webster
Dale Garrison — CB&I Stone & Webster
Brian Hobbs — CB&I Stone & Webster
Kenneth Jenkins — CB&I Stone & Webster
Joseph Arostegui — CB&I Stone & Webster
Sparkle Glover — CB&I Stone & Webster
Mike Marconi — CB&I Stone & Webster
Benny Buras — CB&I Stone & Webster

Bob Stoner — CB&I Stone & Webster
Joseph Hughes — CB&I Stone & Webster
Shimon Weiman — CB&I Stone & Webster
Mark Burgess — CB&I Stone & Webster
Jeff Manning — CB&I Stone & Webster
Terry Elam — CB&I Stone & Webster
Aaron Tibbetts — CB&I Stone & Webster
W. Keith Wilkerson — CB&I Stone & Webster
Thomas Moran — CB&I Stone & Webster
[an Hunt — CB&I Stone & Webster

Jessica Dills — CB&I Stone & Webster
Thomas Hopkins — CB&I Stone & Webster
Paige Jacksin — CB&I Stone & Webster
Tim Riddle — CB&I Stone & Webster
Lydia Richards — CB&I Stone & Webster
DCRM-EDMS@scana.com
VCSNNDCorrespondence@scana.com
VCSummer2&3ProjectMail@cbi.com
VCSummer2&3Project@westinghouse.com
DCRM-EDMS@scana.com
VCSNNDCorrespondence@scana.com
VCSummer2&3ProjectMail@cbi.com
VCSummer2&3Project@westinghouse.com
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ATTACHMENT A

Transmittal of the AP1000 EPC Schedule — Data Date August 3, 2015
V.C. Summer Units 2 & 3, Revision 77
Primavera Database Including the Current Working Schedule, Performance Measurement
Baseline & Installation Notes

Attachment A
Enclosed herein is a CD entitled, Transmittal of the AP1000 EPC Schedule - Data Date August 3, 2015,
V.C. Summer Units 2 & 3, Revision 77 Primavera Database including the Current Working Schedule

Performance Measurement Baseline & Installation notes.

The following is a list of the reports contained on the CD:
READ ME FIRST installation Notes.doc

The following is a list of the databases contained on the CD:
VC Summer Month Pup 3Augl5 v7 SP12015-08-10.xer (This file to be used for installation with
Primavera Version 8.3 SP1)

The following is a list of reports contained on the CD:

2015-08-03 Month End U2 Integrated Calc Major Milestone-Key Dates.pdf
2015-08-03 Month End U3 Integrated Calc Major Milestone-Key Dates.pdf
2015-08-03 U2 Crit Path COD.pdf

2015-08-03 U3 Crit Path COD.pdf

2015-08-03 U2 Crit Path ILRT.pdf

2015-08-03 U3 Crit Path ILRT.pdf

2015-08-03 VCS BLRA Status Report.pdf
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